
Volume
Produktifitas 

Harian
Durasi

Pcs Pcs / mggu weeks 1 2 3 4 5 1 2 3 4 1 2 3 4 1 2 3 4 5 1 2 3 4 1 2 3 4 5 1 2 3 4

1 Negosiasi X

2 Kontrak X X

3 PO dan DO X X

4 Pelaksanaan Pekerjaan

Dimensi Precast:

- Uditch 1x1x1,2 1000 60 3 x x x x x

- Uditch 1,5x1,5x1,2 2367 80 5 x x x x x x x x x x

- Uditch 1,5x1x1,2 2342 80 5 x x x x x x x x x x

- Uditch 2x1,5x1,2 325 24 3 x x x x

- Tutup Uditch 1x0,6 t=15 2000 200 10 x x x x x x x x x x

- Tutup Uditch 1.81x1.2 t=17 4342 217.1 20 x x x x x x x x x x x x x x x x

- Tutup Uditch 2.4x1.2 t=22 325 81.25 4 x x x x
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SCHEDULE SUPPLY SALURAN U-DITCH

No. Item
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